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January 2, 1997

VIA FACSIMILE AND US MAIL

Edward H. Hanlon
United States Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604-3 590

Dear Mr. Hanlon:

Enclosed is the monthly report regarding the Dutch Boy site for the period December 1 through
December 31, 1996. Please call me if you have any questions.

Sincerely,

Ranjit J. Machado, P.E.
Project Coordinator

cc: Reed Oslan
Christine M. Liszewski
Principal Womack



PROJECT STATUS

1.0 Site Security Plan

Pursuant to the requirements specified in the Site Security Plan, a visual inspection of the
site's security fence was conducted by ENTACT on December 20, 1996. The integrity of the
fence appeared to be fully intact and no damage was observed.

2.0 Sampling and Analysis Plan (SAP)

Implementation of the on-site portion of the SAP was initiated on December 16, 1996.
Field work continued until December 20, 1996. Due to inclement weather, the on-Site portion of
the SAP was not completed during the December sampling. It is expected, however, that this
portion of the SAP will be completed during remobilization of the sampling team for the off-site
sampling.

During the December 1996 sampling, deep soil cores (to 5 feet below the fill/native soil
interface) were collected at nineteen locations. Shallow soil cores (to the base of the fill) were
collected at fourteen locations. Surface soil samples were collected at forty five locations, and
four samples were collected from the debris pile. All samples were submitted to Lancaster
Laboratories for analysis of the appropriate constituent, as directed in the SAP.

Minor adjustments to the SAP (i.e., sampling locations or depths) were implemented
during the December field work due to physical constraints or hazards encountered during
sampling. All changes to the SAP will be documented in ENVIRON's Extent of Contamination
(EOC) report.
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Julv31, 1996

Edward H. Hanlon
United States Environmental Protection Agency
77 West Jackson Boulevard
Chicago, EL 60604-3590

Dear Mr. Hanlon:

Enclosed is the monthly report regarding the Dutch Boy site for the period July 1 through July 30.
Please call me if you have any questions.

Sincerely,

Ranjit J. Machado, P.E.
Project Coordinator
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PROJECT STATUS

1.0 Site Security Plan

The Site Security Plan was finalized during this period and implemented. A fence has
been erected at the site in accordance with the plan.

2.0 Sampling and Analysis Plan (SAP)

A draft SAP was submitted to EPA during this period. EPA comments are anticipated in
the near future. Once the SAP is finalized, a laboratory will be selected and Standard Operating
Procedures (SOPs) for the analytes will be submitted to EPA for approval.
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August 30, 1996

VIA FACSIMILE AND US MAIL

Edward H. Hanlon
United States Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604-3 590

Dear Mr. Hanlon:

Enclosed is the monthly report regarding the Dutch Boy site for the period August 1 through
August 30. Please call me if you have any questions.

Ranjit J. Machado, P.E.
Project Coordinator

cc: Reed Oslan
Christine M. Liszewski
Principal Womack



PROJECT STATUS

1.0 Site Security Plan

The Site Security Plan was finalized during July 1996. A fence has been erected at the site
in accordance with the plan.

2.0 Sampling and Analysis Plan (SAP)

Comments on the draft SAP were received from EPA on July 30, 1996. In response to
these comments, a meeting was held on August 20, 1996 to discuss various issues regarding
sampling objectives and methodologies. A letter outlining NL's understanding of the meeting
was submitted to EPA on August 22, 1996. A formal response to EPA's comments will be
submitted on or before September 9, 1986.
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September 30, 1996

VIA FACSIMILE AND US MAIL

Edward H. Hanlon
United States Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604-3590

Dear Mr Hanlon:

Enclosed is the monthly report regarding the Dutch Boy site for the period September 1 through
September 30. Please call me if you have any questions.

Sincerely,

Ranjit J. Machado, P.E.
Project Coordinator

cc: Reed Oslan
Christine M. Liszewski
Principal Womack
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PROJECT STATUS

1.0 Site Security Plan

Pursuant to the requirements specified in the Site Security Plan, a visual inspection of the
site's security fence was conducted by ENTACT on September 20, 1996. The integrity of the
fence appeared to be fully intact and no damage was observed.

2.0 Sampling and Analysis Plan (SAP)

Comments on the draft SAP were received from EPA on July 30, 1996. In response to
these comments, a meeting was held on August 20, 1996 to discuss various issues regarding
sampling objectives and methodologies. A letter outlining NL's understanding of the meeting
was submitted to EPA on August 22, 1996. A formal response to USEPA's comments on the
draft SAP was submitted on September 9, 1996. A revised draft of the SAP was submitted on
September 16, 1996.
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OctoberSl, 1996

VIA FACSIMILE AND US MAIL

Edward H. Hanlon
United States Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604-3590

Dear Mr. Hanlon:

Enclosed is the monthly report regarding the Dutch Boy site for the period October 1 through
October 31. Please call me if you have any questions.

Sincerely,

Ranjit J. Machado, P.E.
Project Coordinator

cc: Reed Oslan
Christine M. Liszewski
Principal Womack
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PROJECT STATUS

1.0 Site Security Plan

Pursuant to the requirements specified in the Site Security Plan, a visual inspection of the
site's security fence was conducted by ENTACT on October 26, 1996. The integrity of the fence
appeared to be fully intact and no damage was observed.

2.0 Sampling and Analysis Plan (SAP)

Comments on the draft SAP (submitted on September 16, 1996) were received from U.S.
EPA on October 3, 1996. In response to these comments, a revised draft of the SAP was
submitted on October 18, 1996.



December 2, 1996

VIA FACSIMILE AND US MAIL

Edward H. Hanlon
United States Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604-3590

Dear Mr. Hanlon:

Enclosed is the monthly report regarding the Dutch Boy site for the period November 1 through
November 30. Please call me if you have any questions.

Sincerely,

Ranjit J. Machado, P.E.
Project Coordinator

cc: Reed Oslan
Christine M. Liszewski
Principal Womack



PROJECT STATUS

1.0 Site Security Plan

Pursuant to the requirements specified in the Site Security Plan, a visual inspection of the
site's security fence was conducted by ENTACT on November 21, 1996. The integrity of the
fence appeared to be fully intact and no damage was observed.

2.0 Sampling and Analysis Plan (SAP)

Final approval of the SAP (as amended via facsimile on November 14, 1996) was received
from U.S. EPA on November 20, 1996. In response to the approval letter, a final version of the
SAP was submitted on November 20, 1996. Mobilization and preparation for field activities will
begin immediately pending the resolution of off-site access issues.


